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Key Risks 
 

• Studies do not validate meeting the operational safety requirements. 

• Non-acceptance of roles and responsibilities by controllers or pilots. 

• Business Case does not support resources based on other program priorities. 
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